7— Washington State .
" Department of Transportation Field Note Record
Contract No. Station Mile/Line: Staked by Date
9385 N/A 1-90
Calculated by Date Work Started Date Work Completed Date
Mark Lee 2/8/2021 6/21/2019 2/5/2021
Inspector Date Reviewed by Date
n/a n/a
Checked by Date Materials Mgr. Date Materials
E. Knudson 2/9/2021 n/a No
ltem 85

Type B Progress Schedule $15,000
The total L.S. amount for this Item is $15,000 in Group 1.

The Progress Schedule was approved on June 21, 2019. In accordance with Section 1-08.3(5),
80% of the Lump Sum price will be made upon approval of the Progress Schedule. 80% of
$15,000 = $12,000

e 9/5/2019 Estimate: Pay $12,000 in Group 1

The remaining 20% will be paid upon completion of 80% of the original total Contract Award
amount.

Paying remaining 20% of this Lump Sum ltem.

e 2/5/2021 Estimate: Pay $3,000 in Group 1

Shipment Tag/Stamp # Make/Model/Product #
Item Material Brand Manufacturer Brand Name / [RAMS/QP |Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N (Office Use)
Item Num [Iltem Description Grp |Date Work |Unit |Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. | nit. Date Init. Date
0085 MIN BID REQ - TYPE B 1 2/5/21 L.S. |3,000....[ 977 EK 2/9/21 MEL | 2/9/21 26
PROGRESS SCHEDULE
$15,000

Attachments




9385 - Lump Sum
Breakdowns Thru Est
26.xlIsx

Microsoft Excel
Worksheet

104 KB

DOT Form IP 422-635ER EF
Revised 4/2009



Lump Sum Breakdown

Item 5 - Removing Miscellaneous Traffic Item
Lump Sum Amount - $ 1,500.00
%
Amount Complete Amount Due

$1,500.00 100.00% $1,500.00



Total % Total Paid
Est. # Complete to Date

24 100.00% $1,500.00



Lump Sum Breakdown

Item 12 - Detour Removal
Lump Sum Amount - $ 250,000.00

LE Detour Removal
LW Detour Removal
JE Detour Removal
JW Detour Removal

LE Detour Removal
LW Detour Removal
JE Detour Removal
JW Detour Removal

LE Detour Removal
LW Detour Removal
JE Detour Removal
JW Detour Removal

LE Detour Removal
LW Detour Removal
JE Detour Removal
JW Detour Removal

% Total %
Amount Complete Amount Due Est. # Complete
$67,863.06 35.00% $23,752.07 17 35.00%
$70,143.44 $0.00 0.00%
$83,386.00 35.00% $29,185.10 17 35.00%
$28,607.50 $0.00 0.00%
$250,000.00 $52,937.17
% Total %
Amount Complete Amount Due Est. # Complete
$67,863.06 15.00% $10,179.46 22 50.00%
$70,143.44 $0.00 0.00%
$83,386.00 15.00% $12,507.90 22 50.00%
$28,607.50 $0.00 0.00%
$250,000.00 $22,687.36
% Total %
Amount Complete Amount Due Est. # Complete
$67,863.06 5.00% $3,393.15 22 55.00%
$70,143.44 $0.00 0.00%
$83,386.00 5.00% $4,169.30 22 55.00%
$28,607.50 $0.00 0.00%
$250,000.00 $7,562.45
% Total %
Amount Complete Amount Due Est. # Complete
$67,863.06 40.00% $27,145.22 23 95.00%
$70,143.44 95.00% $66,636.27 23 95.00%
$83,386.00 40.00% $33,354.40 23 95.00%
$28,607.50 95.00% $27,177.13 23 95.00%




Lump Sum Breakdown

Item 12 - Detour Removal
Lump Sum Amount - $ 250,000.00

LE Detour Removal
LW Detour Removal
JE Detour Removal
JW Detour Removal

$250,000.00 $154,313.02
% Total %
Amount Complete Amount Due Est. # Complete
$67,863.06 5.00% $3,393.15 24 100.00%
$70,143.44 5.00% $3,507.17 24 100.00%
$83,386.00 5.00% $4,169.30 24 100.00%
$28,607.50 5.00% $1,430.38 24 100.00%

$250,000.00 $12,500.00



Total Paid
to Date

$23,752.07
$0.00
$29,185.10
$0.00

$52,937.17

Total Paid
to Date

$33,931.53
$0.00
$41,693.00
$0.00

$75,624.53

Total Paid
to Date

$37,324.68
$0.00
$45,862.30
$0.00

$83,186.98

Total Paid
to Date

$64,469.91
$66,636.27
$79,216.70
$27,177.13




$237,500.00

Total Paid
to Date

$67,863.06
$70,143.44
$83,386.00
$28,607.50

$250,000.00



Lump Sum Breakdown

Item 14 - Temporary Roadway
Lump Sum Amount - $ 200,000.00

Estimate # 1
%
Amount Complete Amount Due
Clearing $1,682.52 $0.00
Geo Fabric $20,779.12 $0.00
Pillow Wall Installation $108,093.92 $0.00
Removal $69,498.44 $0.00
$200,054.00 $0.00
Estimate # 2
%
Amount Complete Amount Due
Clearing $1,682.52 100.00% $1,682.52
Geo Fabric $20,779.12 44.12% $9,167.75
Pillow Wall Installation $108,093.92 35.29% $38,146.34
Removal $69,498.44 0.00% $0.00
$200,054.00 $48,996.61
Estimate # 3
%
Amount Complete Amount Due
Clearing $1,682.52 0.00% $0.00
Geo Fabric $20,779.12 12.33% $2,562.07
Pillow Wall Installation $108,093.92 23.53% $25,434.50
Removal $69,498.44 0.00% $0.00
$200,054.00 $27,996.56
Estimate # 4
%
Amount Complete Amount Due
Clearing $1,682.52 0.00% $0.00
Geo Fabric $20,779.12 $0.00
Pillow Wall Installation $108,093.92 $0.00
Removal $69,498.44 0.00% $0.00




Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

$200,054.00

%

$0.00

Amount Complete Amount Due
$1,682.52 100.00% $1,682.52
$20,779.12 44.12% $9,167.75
$108,093.92 35.29% $38,146.34
$69,444.44 $0.00
$200,000.00 $48,996.61
%
Amount Complete Amount Due
$1,682.52 0.00% $0.00
$20,779.12 12.33% $2,562.07
$108,093.92 23.53% $25,434.50
$69,444.44 $0.00
$200,000.00 $27,996.56
%
Amount Complete Amount Due
$1,682.52 0.00% $0.00
$20,779.12 43.55% $9,049.31
$108,093.92 41.18% $44,513.08
$69,444.44 0.00% $0.00
$200,000.00 $53,562.38
%
Amount Complete Amount Due
$1,682.52 0.00% $0.00
$20,779.12 0.00% $0.00
$108,093.92 0.00% $0.00
$69,444.44 100.00% $69,444.44
$200,000.00 $69,444.44



Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
Total % Total Paid
Complete to Date
N 5168252
44.12% $9,167.75
35.29% $38,146.34
0.00% $0.00
24.49% $48,996.61
Total % Total Paid
Complete to Date
N 518252
56.45% $11,729.81
58.82% $63,580.84
0.00% $0.00
38.49% $76,993.18
Total % Total Paid
Complete to Date
100.00% $1,682.52
56.45% $11,729.81
58.82% $63,580.84
0.00% $0.00

Geotextile Sq Ft for Est. 3
ORIG. LIFTS

SQFT
1064.04
480
1064.04
1344
480
1536
1692
480
1692

NEW LIFTS

4-1
5-1

7-1
8-1
9-1
10-1
11-1
12-1
13-1
14-1



38.49% $76,993.18
Total % Total Paid
Est. Complete to Date
2 100.00% $1,682.52
2 44.12% $9,167.75
2 35.29% $38,146.34
0.00% $0.00
$48,996.61
Total % Total Paid
Est. Complete to Date
100.00% $1,682.52
3 56.45% $11,729.81
3 58.82% $63,580.84
3 0.00% $0.00
$76,993.18
Total % Total Paid
Est. Complete to Date
100.00% $1,682.52
5 100.00% $20,779.12
5 100.00% $108,093.92
0.00% $0.00
$130,555.56
Total % Total Paid
Est. Complete to Date
100.00% $1,682.52
100.00% $20,779.12
100.00% $108,093.92
24 100.00% $69,444.44

$200,000.00






Lump Sum Breakdown

Item 16 - Temporary Bridge Cle Elum River
Lump Sum Amount - $ 500,000.00

Design

Acrow Procurement
Install Acrow

Pave

Removal

Design

Acrow Procurement
Install Acrow

Pave

Removal

Design

Acrow Procurement
Install Acrow

Pave

Removal

Design

Acrow Procurement
Install Acrow

Pave

Removal

Design
Acrow Procurement
Install Acrow

Estimate # 1
%
Amount Complete Amount Due
$50,000.00 0.00% $0.00
$225,000.00 0.00% $0.00
$125,000.00 0.00% $0.00
$25,000.00 0.00% $0.00
$75,000.00 0.00% $0.00
$500,000.00 $0.00
Estimate # 2
%
Amount Complete Amount Due
$50,000.00 100.00% $50,000.00
$225,000.00 100.00% $225,000.00
$125,000.00 0.00% $0.00
$25,000.00 0.00% $0.00
$75,000.00 0.00% $0.00
$500,000.00 $275,000.00
Estimate # 3
%
Amount Complete Amount Due
$50,000.00 0.00% $0.00
$225,000.00 0.00% $0.00
$125,000.00 67.86% $84,821.43
$25,000.00 0.00% $0.00
$75,000.00 0.00% $0.00
$500,000.00 $84,821.43
Estimate # 4
%
Amount Complete Amount Due
$50,000.00 $0.00
$225,000.00 $0.00
$125,000.00 $0.00
$25,000.00 $0.00
$75,000.00 $0.00
$500,000.00 $0.00
Estimate # 5
%
Amount Complete Amount Due
$50,000.00 $0.00
$225,000.00 $0.00
$125,000.00 32.14% $40,178.58



Pave
Removal

Design

Acrow Procurement
Install Acrow

Pave

Removal

Design

Acrow Procurement
Install Acrow

Pave

Removal

Design

Acrow Procurement
Install Acrow

Pave

Removal

Design

Acrow Procurement
Install Acrow

Pave

Removal

$25,000.00 $0.00
$75,000.00 $0.00
$500,000.00 $40,178.58
Estimate # 6
%
Amount Complete Amount Due
$50,000.00 $0.00
$225,000.00 $0.00
$125,000.00 $0.00
$25,000.00 $0.00
$75,000.00 $0.00
$500,000.00 $0.00
Estimate # 7
%
Amount Complete Amount Due
$50,000.00 $0.00
$225,000.00 $0.00
$125,000.00 $0.00
$25,000.00 $0.00
$75,000.00 $0.00
$500,000.00 $0.00
Estimate # 8
%
Amount Complete Amount Due
$50,000.00 $0.00
$225,000.00 $0.00
$125,000.00 $0.00
$25,000.00 100.00% $25,000.00
$75,000.00 $0.00
$500,000.00 $25,000.00

Estimate # 24

%

Amount Complete Amount Due
$50,000.00 $0.00
$225,000.00 $0.00
$125,000.00 $0.00
$25,000.00 $0.00
$75,000.00 100.00% $75,000.00
$500,000.00 $75,000.00



Total % Total Paid

Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

Total % Total Paid

Complete to Date

- $50,000.00
$225,000.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

55.00% $275,000.00

Total % Total Paid
Complete to Date

$50,000.00

$225,000.00

67.86% $84,821.43

0.00% $0.00

0.00% $0.00

71.96% $359,821.43

Total % Total Paid
Complete to Date

$50,000.00

$225,000.00

67.86% $84,821.43

0.00% $0.00

0.00% $0.00

71.96% $359,821.43

Total % Total Paid
Complete to Date

$50,000.00
$225,000.00
$125,000.00



0.00% $0.00
0.00% $0.00

80.00% $400,000.00

Total % Total Paid
Complete to Date

$50,000.00

$225,000.00

$125,000.00

0.00% $0.00

0.00% $0.00

80.00% $400,000.00

Total % Total Paid
Complete to Date

$50,000.00

$225,000.00

$125,000.00

0.00% $0.00

0.00% $0.00

80.00% $400,000.00

Total % Total Paid
Complete to Date

$50,000.00
$225,000.00
$125,000.00
$25,000.00
0.00% $0.00

85.00% $425,000.00

Total % Total Paid
Complete to Date

$50,000.00
$225,000.00
$125,000.00
$25,000.00
$75,000.00

100.00% $500,000.00



Lump Sum Breakdown

Item 20 - Br. No. 90/134S US-L6 Left Post Heat Straightening
Lump Sum Amount - $ 15,000.00
% Total %
Amount Complete Amount Due Est. # Complete

$15,000.00 100.00% $15,000.00 9 100.00%



Total Paid
to Date

$15,000.00



Lump Sum Breakdown

Item 22 - Br. No. 90/134N Steel Repair
Lump Sum Amount - $ 15,000.00
%
Amount Complete Amount Due

$15,000.00 100.00% $15,000.00



Total % Total Paid
Est. # Complete to Date

23 100.00% $15,000.00



Lump Sum Breakdown

Item 23 - Br. No. 90/134S Steel Repair
Lump Sum Amount - $ 7,500.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date

$7,500.00 100.00% $7,500.00 9 100.00% $7,500.00



Lump Sum Breakdown

Item 30 - Cleaning and Painting Bridge No. 90/134N

Lump Sum Amount - $ 800,000.00

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

134N Bird Guano, Fungus & Vegetation
134N Dry Cleaning

134N Surface Preparation

134N Paint System Application Primer

134N Bird Guano, Fungus & Vegetation
134N Dry Cleaning

134N Surface Preparation

134N Paint System Application Primer

134N Bird Guano, Fungus & Vegetation
134N Dry Cleaning

134N Surface Preparation

134N Paint System Application Primer

%

Amount Complete Amount Due
$500.00 50.00% $250.00
$1,500.00 50.00% $750.00
$398,000.00 50.00% $199,000.00
$400,000.00 20.00% $80,000.00
$800,000.00 $280,000.00
%
Amount Complete Amount Due
$500.00 $0.00
$1,500.00 $0.00
$398,000.00 $0.00
$400,000.00 30.00% $120,000.00
$800,000.00 $120,000.00
%

Amount Complete Amount Due
$500.00 50.00% $250.00
$1,500.00 50.00% $750.00
$398,000.00 50.00% $199,000.00
$400,000.00 50.00% $200,000.00
$800,000.00 $400,000.00



Total % Total Paid

Est. # Complete to Date
20 50.00% $250.00
20 50.00% $750.00
20 50.00% $199,000.00
20 20.00% $80,000.00
$280,000.00
Total % Total Paid

Est. # Complete to Date
50.00% $250.00
50.00% $750.00
50.00% $199,000.00
21 50.00% $200,000.00
$400,000.00
Total % Total Paid

Est. # Complete to Date
22 100.00% $500.00
22 100.00% $1,500.00
22 100.00% $398,000.00
22 100.00% $400,000.00

$800,000.00



Lump Sum Breakdown

Item 31 - Cleaning and Painting Bridge No. 90/134S

Lump Sum Amount - $ 800,000.00

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

134S Bird Guano, Fungus & Vegetation
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

134S Bird Guano, Fungus & Vegetation
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

134S Bird Guano, Fungus & Vegetation
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

%

Amount Complete Amount Due
$500.00 50.00% $250.00
$1,500.00 50.00% $750.00
$398,000.00 45.00% $179,100.00
$400,000.00 18.00% $72,000.00
$800,000.00 $252,100.00
%
Amount Complete Amount Due
$500.00 50.00% $250.00
$1,500.00 50.00% $750.00
$398,000.00 45.00% $179,100.00
$400,000.00 62.00% $248,000.00
$800,000.00 $428,100.00
%

Amount Complete Amount Due
$500.00 $0.00
$1,500.00 $0.00
$398,000.00 10.00% $39,800.00
$400,000.00 20.00% $80,000.00
$800,000.00 $119,800.00



Total % Total Paid

Est. # Complete to Date
8 50.00% $250.00
8 50.00% $750.00
8 45.00% $179,100.00
8 18.00% $72,000.00
$252,100.00
Total % Total Paid

Est. # Complete to Date
9 100.00% $500.00
9 100.00% $1,500.00
9 90.00% $358,200.00
9 80.00% $320,000.00
$680,200.00
Total % Total Paid

Est. # Complete to Date
100.00% $500.00
100.00% $1,500.00
10 100.00% $398,000.00
10 100.00% $400,000.00

$800,000.00



Lump Sum Breakdown

Item 33 - Containment of Abrasives

Lump Sum Amount - $ 500,000.00/2 = $250,000.00

Br.

Br.
Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.
Br.

134S

134S East Scaffolding & Tarps

134S West Scaffolding & Tarps

134S Lower Platform & Removal

134S East Scaffoolding & Tarps Removal
134S West Scaffoolding & Tarps Removal

134S East Scaffolding & Tarps

134S West Scaffolding & Tarps

134S Lower Platform & Removal

134S East Scaffoolding & Tarps Removal
134S West Scaffoolding & Tarps Removal

134S East Scaffolding & Tarps

134S West Scaffolding & Tarps

134S Lower Platform & Removal

134S East Scaffoolding & Tarps Removal
134S West Scaffoolding & Tarps Removal

134S East Scaffolding & Tarps

134S West Scaffolding & Tarps

134S Lower Platform & Removal

134S East Scaffoolding & Tarps Removal
134S West Scaffoolding & Tarps Removal

%

Amount Complete Amount Due
$50,000.00 100.00% $50,000.00
$50,000.00 0.00% $0.00
$50,000.00 50.00% $25,000.00
$50,000.00 0.00% $0.00
$50,000.00 0.00% $0.00

$250,000.00 $75,000.00
%

Amount Complete Amount Due
$50,000.00 $0.00
$50,000.00 100.00% $50,000.00
$50,000.00 $0.00
$50,000.00 100.00% $50,000.00
$50,000.00 $0.00

$250,000.00 $100,000.00
%

Amount Complete Amount Due
$50,000.00 $0.00
$50,000.00 $0.00
$50,000.00 $0.00
$50,000.00 $0.00
$50,000.00 100.00% $50,000.00

$250,000.00 $50,000.00
%

Amount Complete Amount Due
$50,000.00 $0.00
$50,000.00 $0.00
$50,000.00 50.00% $25,000.00
$50,000.00 $0.00
$50,000.00 $0.00

$250,000.00 $25,000.00



Br.

Br.
Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.
Br.

134N

134N East Scaffolding & Tarps

134N West Scaffolding & Tarps

134N Lower Platform & Removal

134N East Scaffoolding & Tarps Removal
134N West Scaffoolding & Tarps Removal

134N East Scaffolding & Tarps

134N West Scaffolding & Tarps

134N Lower Platform & Removal

134N East Scaffoolding & Tarps Removal
134N West Scaffoolding & Tarps Removal

134N East Scaffolding & Tarps

134N West Scaffolding & Tarps

134N Lower Platform & Removal

134N East Scaffoolding & Tarps Removal
134N West Scaffoolding & Tarps Removal

134N East Scaffolding & Tarps

134N West Scaffolding & Tarps

134N Lower Platform & Removal

134N East Scaffoolding & Tarps Removal
134N West Scaffoolding & Tarps Removal

%

Amount Complete Amount Due
$50,000.00 0.00% $0.00
$50,000.00 0.00% $0.00
$50,000.00 50.00% $25,000.00
$50,000.00 0.00% $0.00
$50,000.00 0.00% $0.00

$250,000.00 $25,000.00
%

Amount Complete Amount Due
$50,000.00 0.00% $0.00
$50,000.00 100.00% $50,000.00
$50,000.00 0.00% $0.00
$50,000.00 0.00% $0.00
$50,000.00 0.00% $0.00

$250,000.00 $50,000.00
%

Amount Complete Amount Due
$50,000.00 100.00% $50,000.00
$50,000.00 0.00% $0.00
$50,000.00 0.00% $0.00
$50,000.00 0.00% $0.00
$50,000.00 100.00% $50,000.00

$250,000.00 $100,000.00
%

Amount Complete Amount Due
$50,000.00 0.00% $0.00
$50,000.00 0.00% $0.00
$50,000.00 50.00% $25,000.00
$50,000.00 100.00% $50,000.00
$50,000.00 0.00% $0.00

$250,000.00 $75,000.00



Total % Total Paid

Est. # Complete to Date
8 100.00% $50,000.00
0.00% $0.00
8 50.00% $25,000.00
0.00% $0.00
0.00% $0.00
$75,000.00
Total % Total Paid

Est. # Complete to Date
100.00% $50,000.00
9 100.00% $50,000.00
50.00% $25,000.00
9 100.00% $50,000.00
0.00% $0.00
$175,000.00
Total % Total Paid

Est. # Complete to Date
100.00% $50,000.00
100.00% $50,000.00
50.00% $25,000.00
100.00% $50,000.00
10 100.00% $50,000.00
$225,000.00
Total % Total Paid

Est. # Complete to Date
100.00% $50,000.00
100.00% $50,000.00
12 100.00% $50,000.00
100.00% $50,000.00
100.00% $50,000.00

$250,000.00



Total % Total Paid

Est. # Complete to Date
0.00% $0.00
0.00% $0.00
18 50.00% $25,000.00
0.00% $0.00
0.00% $0.00
$25,000.00
Total % Total Paid

Est. # Complete to Date
0.00% $0.00
20 100.00% $50,000.00
50.00% $25,000.00
0.00% $0.00
0.00% $0.00
$75,000.00
Total % Total Paid

Est. # Complete to Date
100.00% $50,000.00
100.00% $50,000.00
50.00% $25,000.00
0.00% $0.00
21 100.00% $50,000.00
$175,000.00
Total % Total Paid

Est. # Complete to Date
100.00% $50,000.00
100.00% $50,000.00
22 100.00% $50,000.00
22 100.00% $50,000.00
100.00% $50,000.00
$250,000.00

$500,000.00



Lump Sum Breakdown $7,500%20% = ¢

Item 54 - Erosion Control and Water Pollution Prevention $6,000/8montt

Lump Sum Amount - $ 7,500.00
%

Amount Complete
$7,500.00 10.00%
10.00%
10.00%
5.50%
5.50%
5.50%
5.50%
5.00%
5.00%
5.00%
5.00%
5.00%
5.00%
5.00%
5.00%
8.00%




51,500(This will be paid at the end of the Contract)
$7,500-$1,500 = $6,000
1 (May-December) = $750.00(payment per month)

Total % Total Paid
Amount Due Est. # Complete to Date

$750.00 2 10.00% $750.00
$750.00 3 20.00% $1,500.00
$750.00 5 30.00% $2,250.00
$420.00 6 35.50% $2,670.00
$420.00 8 41.00% $3,090.00
$420.00 9 46.50% $3,510.00
$420.00 10 52.00% $3,930.00
$420.00 11 57.00% $4,350.00
$360.00 12 62.00% $4,710.00
$360.00 17 67.00% $5,070.00
$360.00 18 72.00% $5,430.00
$360.00 20 77.00% $5,790.00
$360.00 21 82.00% $6,150.00
$360.00 22 87.00% $6,510.00
$360.00 23 92.00% $6,870.00

$630.00 24 100.00% $7,500.00



Lump Sum Breakdown $15,000*20% = $3,000(This will be
$15,000-53,00!
Item 58 - Environmental Compliance Lead $12,000/8month (May-December) =

Lump Sum Amount - $ 15,000.00
%

Amount Complete Amount Due
$1,500.00 100.00% $1,500.00
$1,500.00 100.00% $1,500.00
$1,500.00 $0.00
$1,500.00 $0.00
$1,500.00 $0.00
$1,500.00 $0.00
$1,500.00 $0.00
$1,500.00 $0.00
__s300000 so.00

$15,000.00 $1,500.00

Group break down
Group 02 = 7,358.49 = 49% of total
Group 04 = 7,641.51 = 51% of total

Group 02 per estimate 2-9
Group 04 per estimate 2 -9

Environmental Compliance Lead - $15,000.00

%

Amount Complete Amount Due
$15,000.00 20.00% $3,000.00
10.00% $1,500.00

5.50% $840.00

5.50% $840.00

5.50% $840.00

5.50% $840.00

5.50% $840.00

5.00% $720.00

10.00% $1,440.00

5.00% $720.00

5.00% $720.00

5.00% $720.00

5.00% $720.00

5.00% $720.00

2.50% $540.00



paid at the end of the Contract)

0=512,000

: $1,500.00(payment per month)

Total % Total Paid
Est. # Complete to Date
3 10.00% $1,500.00
3 10.00% $3,000.00
4
5
6
7
8
9
10
20.00% $3,000.00
Total % Total Paid
Est. # Complete to Date
3 20.00% $3,000.00
5 30.00% $4,500.00
6 35.50% $5,340.00
8 41.00% $6,180.00
9 46.50% $7,020.00
10 52.00% $7,860.00
11 57.50% $8,700.00
12 62.50% $9,420.00
17 72.50% $10,860.00
20 77.50% $11,580.00
21 82.50% $12,300.00
22 87.50% $13,020.00
22 92.50% $13,740.00
23 97.50% $14,460.00
24 100.00% $15,000.00



$75,000%20% = $15,000(This will be paid at the end of the Contract)
$75,000-$15,000 = $60,000
$60,000/9month (April-December) = $6,666.67(payment per month)

Lump Sum Breakdown
Item 81 - Other Temporary
Traffic Control
Lump Sum Amount -

$ 75,000.00 % Total % Total Paid
Amount Complete  Amount Due Est. # Complete to Date
$6,666.67 100.00% $6,666.67 8.89% $6,666.67
$6,666.67 100.00% $6,666.67 8.89% $13,333.34
$6,666.68 100.00% $6,666.68 8.89% $20,000.02
See group break $6,666.68 - - 4 - -
down below for $6,666.68 100.00% $6,666.68 5 8.89% $26,666.70
. $6,666.68 $0.00 6
estimates 03 $6,666.68 $0.00 7
through 09 $6,666.68 $S0.00 8
$6,666.58 $0.00 9
$15,000.00 $0.00 10
$75,000.00 $6,666.67 35.56% $26,666.70
Group Amount | Minus 20 % Paid Est. 1 & 2 Remainder Amount for 7 Estimate | Estimate | Estimate | Estimate | Estimate | Estimate | Estimate Total Group Totals
shown on Estimate]  fing| pymt to be paid remain pymnts 03 04 05 06 07 08 09 Check
Group 01] $37,500.00] $30,000.00 $2,666.70 $27,333.30 $3,904.76 $3,904.76| $3,904.76| $3,904.76| $3,904.76| $3,904.76| $3,904.76| $3,904.74] $27,333.30] $37,500.00
Group 02 $9,375.00] $7,500.00 $2,666.66 $4,833.34 $690.48 S690.48| $690.48| $690.48| $690.48| $690.48| $690.48| $690.46] $4,833.34] $9,375.00
Group 03 $9,375.00] $7,500.00 $2,666.66 $4,833.34 $690.48 $690.48| $690.48| $690.48| $690.48| $690.48| $690.48| $690.46] $4,833.34] $9,375.00
Group 04 $9,375.00] $7,500.00 $2,666.66 $4,833.34 $690.48 $690.48| $690.48| $690.48| $690.48| $690.48| $690.48| $690.46] $4,833.34] $9,375.00
Group 05 $9,375.001 $7,500.00 $2,666.66 $4,833.34 $690.48 $690.48| $690.48| $690.48| $690.48| $690.48| $690.48| $690.46] $4,833.34] $9,375.00
$75,000.00 $15,000.00| Sl3,333.34| $6,666.68 $6,666.68 $6,666.68 $6,666.68 $6,666.68 $6,666.68 $6,666.58 $46,666.66 $75,000.00|
Total Paid for 9 Estimates $60,000.00
Tenth Payment $15,000.00
Project Total| $75,000.00
Item 81 - Other Temporary Traffic Control - $75,000.00
% Total % Total Paid
Amount Complete  Amount Due Est. # Complete to Date
$75,000.00 9.00% $6,666.67 1 9.00% $6,666.67
9.00% $6,666.67 2 18.00% $13,333.34
9.00% $6,666.68 3 27.00% $20,000.02
9.00% $6,666.68 5 36.00% $26,666.70
5.00% $3,866.66 6 41.00% $30,533.36
5.00% $3,866.66 8 46.00% $34,400.02
5.00% $3,866.66 9 51.00% $38,266.68
5.00% $3,866.66 10 56.00% $42,133.34
5.00% $3,866.63 11 61.00% $45,999.97
4.50% $3,314.29 12 65.50% $49,314.26
4.50% $3,314.29 17 70.00% $52,628.55
4.50% $3,314.29 18 74.50% $55,942.84
4.50% $3,314.29 20 79.00% $59,257.13
4.50% $3,314.29 21 83.50% $62,571.42
4.50% $3,314.29 22 88.00% $65,885.71
4.50% $3,314.29 23 92.50% $69,200.00
3.50% $2,900.00 24 96.00% $72,100.00




0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

96.00%
96.00%
96.00%
96.00%
96.00%
96.00%
96.00%
96.00%
96.00%
96.00%

$72,100.00
$72,100.00
$72,100.00
$72,100.00
$72,100.00
$72,100.00
$72,100.00
$72,100.00
$72,100.00
$72,100.00



Lump Sum Breakdown $75,000*20% = $15,000(This will be
$75,000-$15,0C
Item 83 - Traffic Control Supervisor $60,000/9month (April-December) =
Lump Sum Amount - $75,000.00
%

Amount Complete Amount Due
$6,666.67 100.00% $6,666.67

$6,666.67 100.00% $6,666.67

$6,666.67 100.00% $6,666.67

$6,666.67 100.00% $6,666.67

$6,666.67 $0.00

$6,666.67 $0.00

$6,666.66 $0.00

$6,666.66 $0.00

$6,666.66 $0.00

$15,000.00 $0.00
$75,000.00 $6,666.67

%

Amount Complete Amount Due
$75,000.00 9.00% $6,666.67
9.00% $6,666.67

9.00% $6,666.67

9.00% $6,666.67

5.00% $3,866.66

5.00% $3,866.66

5.00% $3,866.66

5.00% $3,866.66

5.00% $3,866.66

4.50% $3,314.29

4.50% $3,314.29

4.50% $3,314.29

4.50% $3,314.29

4.50% $3,314.29

4.50% $3,314.28

4.50% $2,900.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00



0.00%
0.00%
0.00%
0.00%

$0.00
$0.00
$0.00
$0.00



' paid at the end of the Contract)
10 = $60,000
: $6,666.67(payment per month)

Total % Total Paid
Est. # Complete to Date

1 8.89% $6,666.67

2 8.89% $13,333.34

3 8.89% $20,000.01

4 8.89% $26,666.68
5
6
7
8
9
10

35.56% $26,666.68
Total % Total Paid
Est. # Complete to Date

1 9.00% $6,666.67

2 18.00% $13,333.34

3 27.00% $20,000.01

5 36.00% $26,666.68

6 41.00% $30,533.34

8 46.00% $34,400.00

9 51.00% $38,266.66

10 56.00% $42,133.32

11 61.00% $45,999.98

12 65.50% $49,314.27

17 70.00% $52,628.56

18 74.50% $55,942.85

20 79.00% $59,257.14

21 83.50% $62,571.43

23 88.00% $65,885.71

24 92.50% $68,785.71

92.50% $68,785.71

92.50% $68,785.71

92.50% $68,785.71

92.50% $68,785.71

92.50% $68,785.71

92.50% $68,785.71

92.50% $68,785.71



92.50%
92.50%
92.50%
92.50%

$68,785.71
$68,785.71
$68,785.71
$68,785.71



Lump Sum Breakdown

Item 85 - Min Bid Req - Type B Progress Schedule $15,000.00
Lump Sum Amount - $ 15,000.00
%
Amount Complete Amount Due

$15,000.00 80.00% $12,000.00
20.00% $3,000.00



Total % Total Paid

Est. # Complete to Date
6 80.00% $12,000.00
26 20.00% $3,000.00

$15,000.00



Lump Sum Breakdown

Item 86 - Roadway Surveying
Lump Sum Amount - $ 200,000.00

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)

Estimate #1
%

Amount Complete Amount Due
$10,000.00 100.00% $10,000.00
$10,000.00 $0.00
$67,000.00 50.00% $33,500.00

$8,000.00 $0.00
$46,000.00 $0.00
$42,000.00 $0.00
$17,000.00 $0.00

$200,000.00 21.75% $43,500.00
Estimate #2
%

Amount Complete Amount Due
$10,000.00 0.00% $0.00
$10,000.00 0.00% $0.00
$67,000.00 14.00% $9,380.00

$8,000.00 0.00% $0.00
$46,000.00 0.00% $0.00
$42,000.00 0.00% $0.00
$17,000.00 0.00% $0.00

$200,000.00 4.69% $9,380.00
Estimate #3
%

Amount Complete Amount Due
$10,000.00 0.00% $0.00
$10,000.00 0.00% $0.00
$67,000.00 0.00% $0.00

$8,000.00 0.00% $0.00
$46,000.00 9.50% $4,370.00
$42,000.00 0.00% $0.00
$17,000.00 0.00% $0.00

$200,000.00 $4,370.00
Estimate #4
%

Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00
$67,000.00 $0.00

$8,000.00 $0.00
$46,000.00 $0.00
$42,000.00 $0.00



Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

$17,000.00 $0.00
$200,000.00 $0.00
Estimate #5
%

Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00
$67,000.00 $0.00

$8,000.00 $0.00
$46,000.00 $0.00
$42,000.00 $0.00
$17,000.00 $0.00

$200,000.00 $0.00
Estimate #6
%

Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00
$67,000.00 $0.00

$8,000.00 $0.00
$46,000.00 $0.00
$42,000.00 $0.00
$17,000.00 $0.00

$200,000.00 $0.00
Estimate #7
%

Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00
$67,000.00 $0.00

$8,000.00 $0.00
$46,000.00 $0.00
$42,000.00 $0.00
$17,000.00 $0.00

$200,000.00 $0.00
Estimate #8
%

Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00
$67,000.00 $0.00

$8,000.00 $0.00
$46,000.00 $0.00
$42,000.00 $0.00
$17,000.00 $0.00

$200,000.00 $0.00



Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)
Reference pavement markings  (Group 01)

Estimate #9
%

Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00
$67,000.00 $0.00

$8,000.00 $0.00
$46,000.00 $0.00
$42,000.00 $0.00
$17,000.00 $0.00

$200,000.00 $0.00
%

Amount Complete Amount Due
$14,000.00 100.00% $14,000.00
$15,000.00 0.00% $0.00
$52,000.00 56.73% $29,500.00

$4,000.00 0.00% $0.00
$40,000.00 0.00% $0.00
$52,000.00 0.00% $0.00
$23,000.00 0.00% $0.00

$200,000.00 $43,500.00
%

Amount Complete Amount Due
$14,000.00 0.00% $0.00
$15,000.00 0.00% $0.00
$52,000.00 18.04% $9,380.00

$4,000.00 0.00% $0.00
$40,000.00 0.00% $0.00
$52,000.00 0.00% $0.00
$23,000.00 0.00% $0.00

$200,000.00 $9,380.00
%

Amount Complete Amount Due
$14,000.00 0.00% $0.00
$15,000.00 0.00% $0.00



Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

$52,000.00 0.00% $0.00

$4,000.00 0.00% $0.00

$40,000.00 10.93% $4,370.00

$52,000.00 0.00% $0.00

$23,000.00 0.00% $0.00

$200,000.00 $4,370.00
%

Amount Complete Amount Due
$14,000.00 0.00% $0.00
$15,000.00 0.00% $0.00
$52,000.00 0.00% $0.00

$4,000.00 0.00% $0.00
$40,000.00 53.02% $21,206.00
$52,000.00 0.00% $0.00
$23,000.00 0.00% $0.00

$200,000.00 $21,206.00
%

Amount Complete Amount Due
$14,000.00 0.00% $0.00
$15,000.00 16.67% $2,500.00
$52,000.00 9.92% $5,159.00

$4,000.00 0.00% $0.00
$40,000.00 0.00% $0.00
$52,000.00 20.19% $10,500.00
$23,000.00 0.00% $0.00

$200,000.00 $18,159.00
%

Amount Complete Amount Due
$14,000.00 0.00% $0.00
$15,000.00 23.33% $3,500.00
$52,000.00 4.25% $2,211.00

$4,000.00 50.00% $2,000.00
$40,000.00 0.00% $0.00
$52,000.00 22.12% $11,500.00
$23,000.00 0.00% $0.00

$200,000.00 $19,211.00
%

Amount Complete Amount Due

$14,000.00 0.00% $0.00



Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

$15,000.00 0.00% $0.00
$52,000.00 6.44% $3,350.00
$4,000.00 0.00% $0.00
$40,000.00 0.00% $0.00
$52,000.00 0.00% $0.00
$23,000.00 0.00% $0.00
$200,000.00 $3,350.00
%

Amount Complete Amount Due
$14,000.00 0.00% $0.00
$15,000.00 0.00% $0.00
$52,000.00 0.00% $0.00

$4,000.00 0.00% $0.00
$40,000.00 0.00% $0.00
$52,000.00 0.00% $0.00
$23,000.00 18.48% $4,250.00

$200,000.00 $4,250.00
%

Amount Complete Amount Due
$14,000.00 0.00% $0.00
$15,000.00 0.00% $0.00
$52,000.00 0.00% $0.00

$4,000.00 0.00% $0.00
$40,000.00 0.00% $0.00
$52,000.00 0.00% $0.00
$23,000.00 7.39% $1,700.00

$200,000.00 $1,700.00
%

Amount Complete Amount Due
$14,000.00 0.00% $0.00
$15,000.00 20.00% $3,000.00
$52,000.00 2.31% $1,201.20

$4,000.00 0.00% $0.00
$40,000.00 18.03% $7,212.00
$52,000.00 0.00% $0.00
$23,000.00 24.13% $5,549.90

$200,000.00 $16,963.10
%
Amount Complete Amount Due




Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

$14,000.00 0.00% $0.00
$15,000.00 40.00% $6,000.00
$52,000.00 1.31% $678.80
$4,000.00 25.00% $1,000.00
$40,000.00 18.02% $7,208.00
$52,000.00 28.85% $15,002.00
$23,000.00 0.00% $0.00
$200,000.00 $29,888.80
%

Amount Complete Amount Due
$14,000.00 0.00% $0.00
$15,000.00 0.00% $0.00
$52,000.00 1.00% $520.00

$4,000.00 25.00% $1,000.00
$40,000.00 0.00% $0.00
$52,000.00 13.84% $7,196.80
$23,000.00 0.00% $0.00

$200,000.00 $8,716.80
%

Amount Complete Amount Due
$14,000.00 0.00% $0.00
$15,000.00 0.00% $0.00
$52,000.00 0.00% $0.00

$4,000.00 0.00% $0.00
$40,000.00 0.00% $0.00
$52,000.00 10.00% $5,200.00
$23,000.00 0.00% $0.00

$200,000.00 $5,200.00
%

Amount Complete Amount Due
$14,000.00 0.00% $0.00
$15,000.00 0.00% $0.00
$52,000.00 0.00% $0.00

$4,000.00 0.00% $0.00
$40,000.00 0.00% $0.00
$52,000.00 5.00% $2,601.20
$23,000.00 10.00% $2,300.00

$200,000.00 $4,901.20

%



Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Amount Complete Amount Due
$14,000.00 0.00% $0.00
$15,000.00 0.00% $0.00
$52,000.00 0.00% $0.00

$4,000.00 0.00% $0.00
$40,000.00 0.00% $0.00
$52,000.00 0.00% $0.00
$23,000.00 10.00% $2,300.00

$200,000.00 $2,300.00
%

Amount Complete Amount Due
$14,000.00 0.00% $0.00
$15,000.00 0.00% $0.00
$52,000.00 0.00% $0.00

$4,000.00 0.00% $0.00
$40,000.00 0.00% $0.00
$52,000.00 0.00% $0.00
$23,000.00 30.00% $6,900.10

$200,000.00 $6,900.10



Total % Total Paid
Est. # Complete to Date Groups For Estimate # 1
1 |SRAN 510,000.00 1 2 3 4 5
0.00% $0.00 $2,000.00] $18,750.00] $18,750.00] $2,000.00] $2,000.00
1 50.00% $33,500.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
21.75% $43,500.00
Total % Total Paid
Est. # Complete to Date
—_ $10,000.00 Groups For Estimate # 2
0.00% $0.00 1 2 3 4 5
2 64.00% $42,880.00 $0.00] $2,345.00] $2,345.00] $2,345.00] $2,345.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
26.44% $52,880.00
Total % Total Paid
Est. # Complete to Date
N 510,000.00 Groups For Estimate # 3
0.00% $0.00 1 2 3 4 5
64.00% $42,880.00 $0.00] $1,092.50] $1,092.50] $1,092.50] $1,092.50
0.00% $0.00
3 9.50% $4,370.00
0.00% $0.00
0.00% $0.00
28.63% $57,250.00
Total % Total Paid
Est. # Complete to Date
—_ $10,000.00 Groups For Estimate # 4
0.00% $0.00 1 2 3 4 5
64.00% $42,880.00
0.00% $0.00
9.50% $4,370.00
0.00% $0.00




0.00% $0.00
28.63% $57,250.00
Total % Total Paid
Est. # Complete to Date
SR 510,000.00 Groups For Estimate # 5
0.00% $0.00 2 3 4
64.00% $42,880.00
0.00% $0.00
9.50% $4,370.00
0.00% $0.00
0.00% $0.00
28.63% $57,250.00
Total % Total Paid
Est. # Complete to Date
—_ $10,000.00 Groups For Estimate # 6
0.00% $0.00 2 3 4
64.00% $42,880.00
0.00% $0.00
9.50% $4,370.00
0.00% $0.00
0.00% $0.00
28.63% $57,250.00
Total % Total Paid
Est. # Complete to Date
NN 510,000.00 Groups For Estimate # 7
0.00% $0.00 2 3 4
64.00% $42,880.00
0.00% $0.00
9.50% $4,370.00
0.00% $0.00
0.00% $0.00
28.63% $57,250.00
Total % Total Paid
Est. # Complete to Date
—_ $10,000.00 Groups For Estimate # 8
0.00% $0.00 2 3 4
64.00% $42,880.00
0.00% $0.00
9.50% $4,370.00
0.00% $0.00
0.00% $0.00
28.63% $57,250.00




Total % Total Paid

Est. # Complete to Date
SR 510,000.00 Groups For Estimate # 9
0.00% $0.00 1 2 3 4
64.00% $42,880.00
0.00% $0.00
9.50% $4,370.00
0.00% $0.00
0.00% $0.00
28.63% $57,250.00
Total % Total Paid
Est. # Complete to Date
1 100.00% $14,000.00
0.00% $0.00
1 56.73% $29,500.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
Total % Total Paid
Est. # Complete to Date
100.00% $14,000.00
0.00% $0.00
2 74.77% $38,880.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$52,880.00
Total % Total Paid
Est. # Complete to Date
100.00% $14,000.00

0.00% $0.00



74.77% $38,880.00
0.00% $0.00
3 10.93% $4,370.00
0.00% $0.00
0.00% $0.00
$57,250.00
Total % Total Paid
Est. # Complete to Date
100.00% $14,000.00
0.00% $0.00
74.77% $38,880.00
0.00% $0.00
5 63.95% $25,576.00
0.00% $0.00
0.00% $0.00
$78,456.00
Total % Total Paid
Est. # Complete to Date
100.00% $14,000.00
6 16.67% $2,500.00
6 84.69% $44,039.00
0.00% $0.00
63.95% $25,576.00
6 20.19% $10,500.00
0.00% $0.00
$96,615.00
Total % Total Paid
Est. # Complete to Date
100.00% $14,000.00
8 40.00% $6,000.00
88.94% $46,250.00
50.00% $2,000.00
63.95% $25,576.00
42.31% $22,000.00
0.00% $0.00
$115,826.00
Total % Total Paid
Est. # Complete to Date
100.00% $14,000.00



40.00% $6,000.00
9 95.38% $49,600.00
50.00% $2,000.00
63.95% $25,576.00
42.31% $22,000.00
0.00% $0.00
$119,176.00
Total % Total Paid
Est. # Complete to Date
100.00% $14,000.00
40.00% $6,000.00
95.38% $49,600.00
50.00% $2,000.00
63.95% $25,576.00
42.31% $22,000.00
10 18.48% $4,250.00
$123,426.00
Total % Total Paid
Est. # Complete to Date
100.00% $14,000.00
40.00% $6,000.00
95.38% $49,600.00
50.00% $2,000.00
63.95% $25,576.00
42.31% $22,000.00
11 25.87% $5,950.00
$125,126.00
Total % Total Paid
Est. # Complete to Date
100.00% $14,000.00
17 60.00% $9,000.00
97.69% $50,801.20
50.00% $2,000.00
81.98% $32,788.00
42.31% $22,000.00
50.00% $11,499.90
$142,089.10
Total % Total Paid
Est. # Complete to Date




100.00% $14,000.00
18 100.00% $15,000.00
99.00% $51,480.00
75.00% $3,000.00
100.00% $40,000.00
71.16% $37,002.00
50.00% $11,499.90
$171,981.90
Total % Total Paid
Est. # Complete to Date
100.00% $14,000.00
100.00% $15,000.00
20 100.00% $52,000.00
100.00% $4,000.00
100.00% $40,000.00
85.00% $44,198.80
50.00% $11,499.90
$180,698.70
Total % Total Paid
Est. # Complete to Date
100.00% $14,000.00
100.00% $15,000.00
21 100.00% $52,000.00
100.00% $4,000.00
100.00% $40,000.00
95.00% $49,398.80
50.00% $11,499.90
$185,898.70
Total % Total Paid
Est. # Complete to Date
100.00% $14,000.00
100.00% $15,000.00
100.00% $52,000.00
100.00% $4,000.00
100.00% $40,000.00
22 100.00% $52,000.00
60.00% $13,799.90
$190,799.90
Total % Total Paid



Est. # Complete to Date
100.00% $14,000.00
100.00% $15,000.00
100.00% $52,000.00
100.00% $4,000.00
100.00% $40,000.00
100.00% $52,000.00
23 70.00% $16,099.90
$193,099.90
Total % Total Paid
Est. # Complete to Date
100.00% $14,000.00
100.00% $15,000.00
100.00% $52,000.00
100.00% $4,000.00
100.00% $40,000.00
100.00% $52,000.00
24 100.00% $23,000.00

$200,000.00



Lump Sum Breakdown

Item 92 - SPCC Plan
Lump Sum Amount - $2,500.00

SPCC Plan Group 1
SPCC Plan Group 2
SPCC Plan Group 3
SPCC Plan Group 4
SPCC Plan Group 5

SPCC Plan Group 1
SPCC Plan Group 2
SPCC Plan Group 3
SPCC Plan Group 4
SPCC Plan Group 5

Estimate #1
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$625.00 50.00% $312.50 50.00% $312.50
$625.00 50.00% $312.50 50.00% $312.50
$312.50 50.00% $156.25 50.00% $156.25
$625.00 50.00% $312.50 50.00% $312.50
$312.50 50.00% $156.25 50.00% $156.25
$2,500.00 $1,250.00 $1,250.00
Estimate #2
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$625.00 50.00% $312.50 100.00% $625.00
$625.00 50.00% $312.50 100.00% $625.00
$312.50 50.00% $156.25 100.00% $312.50
$625.00 50.00% $312.50 100.00% $625.00
$312.50 50.00% $156.25 100.00% $312.50
$2,500.00 $1,250.00 $2,500.00



Lump Sum Breakdown

Item 94 - Adjust WIM Device
Lump Sum Amount - S 30,000.00
%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$0.00 $0.00



Total % Total Paid

Est. # Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
Total % Total Paid
Est. # Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

$0.00



